
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 09/10/2019

ESTIMATE SUMMARY 14:58:07

CONTID: C22927-COMBO   ESTIMATE NO: 0001 PROG 2005

PCN: 22591-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25 S GAP - BE BRIDGES UPPER LAKE GULCH & I-25 S. GAP PKG 3PERCENT TIME:

PROJECT NO: NHPP0252-477                  

I-25 SOUTH GAP PACKAGE 3

NAME OF ROAD:  

PROJECT COUNTIES: DOUGLAS, REGION 1

CONTRACTOR:

KRAEMER NORTH AMERICA, LLC PAY PERIOD ENDING

P.O. BOX 220 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

PLAIN WI 53577     (608)546-2311 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 125,728,994.33 PARTICIPATING $ $ 5,039,699.05

AWARD PROJECT AMT: 123,757,660.41 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -78,629.58

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

1.58

FIXED COMPLETION DATE

FIXED COMPLETION DATE

4.01%

120,689,295.28

5,039,699.05

5,039,699.05

4,961,069.47

$

$

$

$

5,039,699.05

0.00

5,039,699.05

0.00

5,039,699.05

-78,629.58

0.00

4,961,069.47

0.00

AMOUNT DUE 4,961,069.47 4,961,069.47

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 4,961,069.47

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

19.0 TIME ALLOW: 11/23/2022 ??:??:??

ORIG TIME ALLOW: 11/23/2022 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

08/07/2019

08/07/2019

08/25/2019

07/02/2019

07/29/2019

08/06/2019

08/07/2019
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PCN: 22591-BID    ESTIMATE RUN 09/10/2019

PROJECT: NHPP0252-477                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:58:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Clearing and Grubbing 0.000

0.100

201-00000  
 

11,571.000.100

11,571.00

1.000

L S 

115,710.00000

0010 Removal of Structure (Special) 0.000

0.000

202-00002  
 

0.000.000

0.00

1.000

EACH

9,710.14000

0015 *Removal of Tree 0.000

0.000

202-00010  
 

0.000.000

0.00

450.000

EACH

435.75000

0020 *Removal of Headwall 0.000

0.000

202-00015  
 

0.000.000

0.00

6.000

EACH

1,008.00000

0025 *Removal of Inlet 0.000

0.000

202-00019  
 

0.000.000

0.00

26.000

EACH

987.00000

0030 *Removal of Concrete Box Culvert 0.000

0.000

202-00020  
 

0.000.000

0.00

1.000

EACH

23,205.00000

0035 *Removal of Manhole 0.000

0.000

202-00021  
 

0.000.000

0.00

2.000

EACH

1,207.50000

0040 *Removal of Embankment Protector Type 3 0.000

0.000

202-00023  
 

0.000.000

0.00

3.000

EACH

420.00000

0045 *Removal of Pipe 0.000

0.000

202-00035  
 

0.000.000

0.00

2,587.000

LF  

26.25000

0050 *Removal of End Section 0.000

0.000

202-00037  
 

0.000.000

0.00

36.000

EACH

264.60000

0055 *Removal of Travel Time Indicator 0.000

4.000

202-00060  
 

4,846.804.000

4,846.80

5.000

EACH

1,211.70000
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PCN: 22591-BID    ESTIMATE RUN 09/10/2019

PROJECT: NHPP0252-477                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:58:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Delineator 0.000

26.000

202-00090  
 

27.8226.000

27.82

746.000

EACH

1.07000

0065 *Removal of Riprap 0.000

0.000

202-00127  
 

0.000.000

0.00

451.000

CY  

19.43000

0070 *Removal of Concrete Pavement 0.000

0.000

202-00210  
 

0.000.000

0.00

15,262.000

SY  

8.83000

0075 *Removal of Asphalt Mat 0.000

0.000

202-00220  
 

0.000.000

0.00

98,515.000

SY  

8.63000

0080 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

211,009.000

SY  

2.84000

0085 *Removal of Asphalt Mat (Planing) (Special) 0.000

0.000

202-00246  
 

0.000.000

0.00

30,368.000

SY  

8.93000

0090 *Removal of Rumble Strips 0.000

12,792.000

202-00248  
 

36,968.8812,792.000

36,968.88

46,250.000

LF  

2.89000

0095 *Removal of Pavement Marking 0.000

2,788.770

202-00250  
 

2,007.912,788.770

2,007.91

220,969.000

SF  

0.72000

0100 *Removal of Light Standard 0.000

3.000

202-00700  
 

2,422.353.000

2,422.35

8.000

EACH

807.45000

0105 *Removal of Light Standard Foundation 0.000

3.000

202-00705  
 

2,422.353.000

2,422.35

8.000

EACH

807.45000

0110 *Removal of Closed Circuit Television Pole 0.000

0.000

202-00715  
 

0.000.000

0.00

7.000

EACH

971.25000
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PCN: 22591-BID    ESTIMATE RUN 09/10/2019

PROJECT: NHPP0252-477                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:58:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Removal of Closed Circuit Camera 0.000

0.000

202-00720  
 

0.000.000

0.00

1.000

EACH

341.25000

0120 *Removal of Luminaire 0.000

0.000

202-00750  
 

0.000.000

0.00

8.000

EACH

404.25000

0125 *Removal of Ground Sign 0.000

13.000

202-00810  
 

554.3213.000

554.32

143.000

EACH

42.64000

0130 *Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

2.000

EACH

53.30000

0135 *Removal of Dynamic Message Sign 0.000

0.000

202-00823  
 

0.000.000

0.00

1.000

EACH

20,994.75000

0140 *Removal of Pull Box 0.000

0.000

202-00827  
 

0.000.000

0.00

25.000

EACH

231.00000

0145 *Removal of Fence 0.000

0.000

202-01000  
 

0.000.000

0.00

58,520.000

LF  

0.34000

0150 *Removal of Gate 0.000

0.000

202-01035  
 

0.000.000

0.00

13.000

EACH

139.63000

0155 *Removal of Guardrail Type 3 0.000

5,032.000

202-01130  
 

33,060.245,032.000

33,060.24

41,909.000

LF  

6.57000

0160 Removal of Guardrail Type 7 0.000

0.000

202-01170  
 

0.000.000

0.00

2,481.000

LF  

15.75000

0165 Removal of Median Barrier 0.000

2,543.000

202-01180  
 

16,554.932,543.000

16,554.93

3,014.000

LF  

6.51000
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PCN: 22591-BID    ESTIMATE RUN 09/10/2019

PROJECT: NHPP0252-477                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:58:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Removal of Tensioned Cable Barrier 0.000

2,620.000

202-01200  
 

9,143.802,620.000

9,143.80

9,595.000

LF  

3.49000

0175 Removal of End Anchorage 0.000

2.000

202-01300  
 

1,624.862.000

1,624.86

38.000

EACH

812.43000

0180 *Plug Culvert 0.000

0.000

202-04001  
 

0.000.000

0.00

1.000

EACH

3,675.00000

0185 *Clean Culvert (Special) (18" to 24" Culvert) 0.000

0.000

202-04003  
 

0.000.000

0.00

2,606.000

EACH

21.00000

0190 *Clean Culvert (Special) (25" to 48" Culvert & up to 
4'x4' CBC)

0.000

0.000

202-04003  
 

0.000.000

0.00

2,612.000

EACH

32.55000

0195 *Clean Culvert (Special) (CBC Greater than 4'x4 ') 0.000

0.000

202-04003  
 

0.000.000

0.00

1,794.000

EACH

56.70000

0200 *Sawing Asphalt Material (10 Inch) 0.000

0.000

202-05030  
 

0.000.000

0.00

119,538.000

LF  

3.15000

0205 *Unsuitable Material 0.000

0.000

203-00050  
 

0.000.000

0.00

4,000.000

CY  

39.90000

0210 *Embankment Material (Complete In Place) 0.000

3,171.300

203-00060  
 

46,110.703,171.300

46,110.70

304,462.000

CY  

14.54000

0215 *Proof Rolling 0.000

1.500

203-01100  
 

228.381.500

228.38

200.000

HOUR

152.25000

0220 *Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

100.000

HOUR

199.50000
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PCN: 22591-BID    ESTIMATE RUN 09/10/2019

PROJECT: NHPP0252-477                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:58:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

1,200.000

HOUR

263.38000

0230 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

100.000

HOUR

50.98000

0235 *Filter Material (Class A) 0.000

0.000

206-00510  
 

0.000.000

0.00

4,438.000

CY  

90.30000

0240 *Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

31,903.000

CY  

7.04000

0245 *Stockpile Topsoil 0.000

1,082.770

207-00210  
 

6,258.411,082.770

6,258.41

31,903.000

CY  

5.78000

0250 *Wetland Topsoil 0.000

0.000

207-00305  
 

0.000.000

0.00

2,581.000

CY  

18.90000

0255 *Stockpile Wetland Topsoil 0.000

0.000

207-00310  
 

0.000.000

0.00

2,581.000

CY  

17.33000

0260 Topsoil (Special) 0.000

0.000

207-00405  
 

0.000.000

0.00

1,200.000

CY  

95.55000

0265 *Erosion Log Type 1 (12 Inch) 0.000

912.000

208-00002  
 

4,742.40912.000

4,742.40

32,000.000

LF  

5.20000

0270 *Erosion Log Type 1 (20 Inch) 0.000

408.000

208-00013  
 

2,774.40408.000

2,774.40

20,000.000

LF  

6.80000

0275 *Silt Fence 0.000

2,470.000

208-00020  
 

2,988.702,470.000

2,988.70

10,000.000

LF  

1.21000
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PCN: 22591-BID    ESTIMATE RUN 09/10/2019

PROJECT: NHPP0252-477                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:58:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Silt Fence (Reinforced) 0.000

3,029.000

208-00021  
 

9,571.643,029.000

9,571.64

12,500.000

LF  

3.16000

0285 *Sediment Trap 0.000

0.000

208-00033  
 

0.000.000

0.00

2.000

EACH

4,095.00000

0290 *Aggregate Bag 0.000

580.000

208-00035  
 

2,331.60580.000

2,331.60

5,000.000

LF  

4.02000

0295 *Rock Check Dam 0.000

8.000

208-00041  
 

11,760.008.000

11,760.00

75.000

EACH

1,470.00000

0300 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

6.000

EACH

3,978.18000

0305 Pre-fabricated Concrete Washout Structure (Type  1) 0.000

0.000

208-00046  
 

0.000.000

0.00

5.000

EACH

4,643.48000

0310 *Storm Drain Inlet Protection (Type III) 0.000

0.000

208-00056  
 

0.000.000

0.00

65.000

EACH

428.57000

0315 *Temporary Slope Drain 0.000

0.000

208-00060  
 

0.000.000

0.00

465.000

LF  

11.25000

0320 *Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

2.000

EACH

4,095.00000

0325 *Maintenance Aggregate (Vehicle Tracking Pad) 0.000

0.000

208-00071  
 

0.000.000

0.00

300.000

CY  

74.55000

0330 Pre-fabricated Vehicle Tracking Pad 0.000

1.000

208-00075  
 

17,896.371.000

17,896.37

12.000

EACH

17,896.37000
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PCN: 22591-BID    ESTIMATE RUN 09/10/2019

PROJECT: NHPP0252-477                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:58:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Removal and Disposal of Sediment (Labor) 0.000

10.000

208-00103  
 

509.8010.000

509.80

332.000

HOUR

50.98000

0340 *Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

332.000

HOUR

165.66000

0345 *Sweeping (Sediment Removal) 0.000

43.000

208-00106  
 

7,079.5243.000

7,079.52

2,000.000

HOUR

164.64000

0350 Erosion Control Management 0.000

0.025

208-00200  
 

42,179.330.025

42,179.33

1.000

L S 

1,687,173.19000

0355 *Temporary Berms 0.000

0.000

208-00300  
 

0.000.000

0.00

21,000.000

LF  

3.36000

0360 Reset Pre-Fabricated Vehicle Tracking Pad 0.000

0.000

210-00075  
 

0.000.000

0.00

5.000

EACH

1,380.46000

0365 *Reset TV Cameras 0.000

0.000

210-00473  
 

0.000.000

0.00

2.000

EACH

5,769.75000

0370 *Reset Closed Circuit Television Pole 0.000

0.000

210-00475  
 

0.000.000

0.00

1.000

EACH

15,172.50000

0375 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

3.000

EACH

426.39000

0380 *Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

1.000

EACH

266.50000

0385 Reset Sign Panel (Special) 0.000

0.000

210-00816  
 

0.000.000

0.00

19.000

EACH

2,201.91000
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PCN: 22591-BID    ESTIMATE RUN 09/10/2019

PROJECT: NHPP0252-477                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:58:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *Reset Flashing Beacon 0.000

0.000

210-00825  
 

0.000.000

0.00

2.000

EACH

2,742.60000

0395 *Reset Pull Box 0.000

0.000

210-00827  
 

0.000.000

0.00

2.000

EACH

1,575.00000

0400 *Modify Inlet 0.000

0.000

210-04020  
 

0.000.000

0.00

7.000

EACH

2,625.00000

0405 *Modify Structure 0.000

0.000

210-04025  
 

0.000.000

0.00

2.000

EACH

3,675.00000

0410 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

46.000

ACRE

637.50000

0415 *Seeding (Temporary) 0.000

0.000

212-00009  
 

0.000.000

0.00

22.000

ACRE

375.00000

0420 *Seeding (Riparian) 0.000

0.000

212-00022  
 

0.000.000

0.00

10.000

ACRE

1,050.00000

0425 *Seeding (Wetlands) 0.000

0.000

212-00028  
 

0.000.000

0.00

1.000

ACRE

1,366.07000

0430 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

79.000

ACRE

3,053.57000

0435 *Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

0.000.000

0.00

56.000

ACRE

642.85000

0440 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

15,600.000

LB  

2.14000
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PCN: 22591-BID    ESTIMATE RUN 09/10/2019

PROJECT: NHPP0252-477                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:58:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *Bonded Fiber Matrix 0.000

0.850

213-00150  
 

2,458.930.850

2,458.93

21.000

ACRE

2,892.86000

0450 *Landscape Maintenance (24 Month) 0.000

0.000

214-00005  
 

0.000.000

0.00

1.000

L S 

82,657.40000

0455 *Live Brush Mattress 0.000

0.000

214-01011  
 

0.000.000

0.00

850.000

LF  

18.22000

0460 *Live Brush Fascine 0.000

0.000

214-01012  
 

0.000.000

0.00

660.000

LF  

26.79000

0465 *Live Willow Stakes 0.000

0.000

214-01013  
 

0.000.000

0.00

3,860.000

EACH

3.49000

0470 *Beaver Dam Analog 0.000

0.000

214-01130  
 

0.000.000

0.00

825.000

LF  

50.89000

0475 *Riprap Planting Pocket 0.000

0.000

214-01228  
 

0.000.000

0.00

250.000

EACH

34.28000

0480 *Nursery Stock Deep Rooted Container (DRC # 10)  0.000

0.000

214-01401  
 

0.000.000

0.00

3,570.000

EACH

5.36000

0485 *Nursery Stock Deep Rooted Container (DRC # 60)  0.000

0.000

214-01403  
 

0.000.000

0.00

9,015.000

EACH

7.50000

0490 *Nursery Stock Deep Rooted Container (DRC # 180 ) 0.000

0.000

214-01404  
 

0.000.000

0.00

860.000

EACH

34.28000

0495 *Soil Retention Blanket (Class 1) 0.000

434.000

216-00021  
 

907.06434.000

907.06

138,900.000

SY  

2.09000
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PCN: 22591-BID    ESTIMATE RUN 09/10/2019

PROJECT: NHPP0252-477                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:58:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 *Geocell Cellular Confinement System 0.000

0.000

216-00070  
 

0.000.000

0.00

56.000

SY  

58.37000

0505 *Turf Reinforcement Mat (Class 1) 0.000

158.670

216-00301  
 

641.03158.670

641.03

15,400.000

SY  

4.04000

0510 *Turf Reinforcement Mat (Class 2) 0.000

0.000

216-00302  
 

0.000.000

0.00

8,400.000

SY  

5.39000

0515 *Turf Reinforcement Mat (Class 3) 0.000

0.000

216-00303  
 

0.000.000

0.00

4,100.000

SY  

6.46000

0520 *Herbicide Treatment 0.000

0.000

217-00000  
 

0.000.000

0.00

100.000

SY  

203.57000

0525 *Wildlife Biologist 0.000

27.750

240-00000  
 

3,002.8327.750

3,002.83

400.000

HOUR

108.21000

0530 *Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

400.000

HOUR

105.87000

0535 Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

3,000.000

SY  

13.13000

0540 *Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

0.000.000

0.00

53,436.000

CY  

54.69000

0545 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

2,273.000

TON 

172.57000

0550 *Stone Matrix Asphalt 0.000

0.000

403-09210  
 

0.000.000

0.00

19,206.000

TON 

104.74000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
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UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
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PERIOD

14:58:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 0.000

0.000

403-33841  
 

0.000.000

0.00

187,843.000

TON 

68.09000

0560 *Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 0.000

0.000

403-34841  
 

0.000.000

0.00

65,398.000

TON 

73.50000

0565 *Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

112,685.000

GAL 

3.15000

0570 Concrete Pavement (Patching) 0.000

0.000

412-00190  
 

0.000.000

0.00

902.000

SY  

126.00000

0575 *Geotextile (Weed Barrier) 0.000

0.000

420-00200  
 

0.000.000

0.00

56.000

SY  

2.10000

0580 *Geotextile (Reinforcement) 0.000

0.000

420-00300  
 

0.000.000

0.00

3,000.000

SY  

5.78000

0585 *Geogrid Pavement Reinforcement 0.000

0.000

420-00520  
 

0.000.000

0.00

21,601.000

SY  

14.70000

0590 *Drilled Shaft (24 Inch) 0.000

0.000

503-00024  
 

0.000.000

0.00

62.000

LF  

384.30000

0595 *Drilled Shaft (36 Inch) 0.000

0.000

503-00036  
 

0.000.000

0.00

25.000

LF  

630.61000

0600 *Drilled Shaft (42 Inch) 0.000

0.000

503-00042  
 

0.000.000

0.00

22.000

LF  

685.38000

0605 *Drilled Shaft (54 Inch) 0.000

0.000

503-00054  
 

0.000.000

0.00

441.000

LF  

855.70000
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QUANTITY/
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0610 *Riprap (6 Inch) 0.000

0.000

506-00206  
 

0.000.000

0.00

4,966.000

CY  

95.55000

0615 *Riprap (12 Inch) 0.000

0.000

506-00212  
 

0.000.000

0.00

2,281.000

CY  

111.30000

0620 *Riprap (36 Inch) 0.000

0.000

506-00236  
 

0.000.000

0.00

1,100.000

CY  

169.05000

0625 *Soil Riprap (12 Inch) 0.000

0.000

506-00412  
 

0.000.000

0.00

793.000

CY  

147.00000

0630 *18 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01185  
 

0.000.000

0.00

8,124.000

LF  

95.25000

0635 *24 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01245  
 

0.000.000

0.00

694.000

LF  

131.25000

0640 *30 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01305  
 

0.000.000

0.00

117.000

LF  

162.75000

0645 *36 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01365  
 

0.000.000

0.00

1,228.000

LF  

212.10000

0650 *42 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01425  
 

0.000.000

0.00

959.000

LF  

332.34000

0655 *54 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01545  
 

0.000.000

0.00

30.000

LF  

334.95000

0660 *23x14 Inch Reinforced Concrete Pipe Elliptical  0.000

0.000

603-02180  
 

0.000.000

0.00

114.000

LF  

280.35000
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0665 *18 Inch Reinforced Concrete End Section 0.000

0.000

603-05018  
 

0.000.000

0.00

16.000

EACH

997.50000

0670 *24 Inch Reinforced Concrete End Section 0.000

0.000

603-05024  
 

0.000.000

0.00

9.000

EACH

1,155.00000

0675 *30 Inch Reinforced Concrete End Section 0.000

0.000

603-05030  
 

0.000.000

0.00

6.000

EACH

1,365.00000

0680 *36 Inch Reinforced Concrete End Section 0.000

0.000

603-05036  
 

0.000.000

0.00

17.000

EACH

1,627.50000

0685 *42 Inch Reinforced Concrete End Section 0.000

0.000

603-05042  
 

0.000.000

0.00

5.000

EACH

1,785.00000

0690 *23x14 Inch Reinforced Concrete End Section Ell iptical 0.000

0.000

603-05118  
 

0.000.000

0.00

1.000

EACH

1,365.00000

0695 *6x6 Foot Concrete Box Culvert (Precast) 0.000

0.000

603-70606  
 

0.000.000

0.00

12.000

LF  

2,220.75000

0700 *6x7 Foot Concrete Box Culvert (Precast) 0.000

0.000

603-70607  
 

0.000.000

0.00

7.000

LF  

3,381.00000

0705 *8x8 Foot Concrete Box Culvert (Precast) 0.000

0.000

603-70808  
 

0.000.000

0.00

197.000

LF  

1,512.00000

0710 *Inlet Type C (10 Foot) 0.000

0.000

604-00310  
 

0.000.000

0.00

2.000

EACH

4,725.00000

0715 *Inlet Type D (5 Foot) 0.000

0.000

604-00505  
 

0.000.000

0.00

14.000

EACH

4,935.00000
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0720 *Inlet Type D (10 Foot) 0.000

0.000

604-00510  
 

0.000.000

0.00

3.000

EACH

6,930.00000

0725 *Vane Grate Inlet Special 0.000

0.000

604-25000  
 

0.000.000

0.00

10.000

EACH

9,082.50000

0730 *Vane Grate Inlet (5 Foot) 0.000

0.000

604-25005  
 

0.000.000

0.00

32.000

EACH

7,570.50000

0735 *Vane Grate Inlet (10 Foot) 0.000

0.000

604-25010  
 

0.000.000

0.00

18.000

EACH

8,505.00000

0740 *Vane Grate Inlet (15 Foot) 0.000

0.000

604-25015  
 

0.000.000

0.00

5.000

EACH

10,342.50000

0745 *Vane Grate Inlet (Double) (5 Foot) 0.000

0.000

604-26005  
 

0.000.000

0.00

12.000

EACH

10,027.50000

0750 *Vane Grate Inlet (Double) (10 Foot) 0.000

0.000

604-26010  
 

0.000.000

0.00

23.000

EACH

11,130.00000

0755 *Manhole Slab Base (10 Foot) 0.000

0.000

604-30010  
 

0.000.000

0.00

2.000

EACH

5,145.00000

0760 *Manhole Slab Base (15 Foot) 0.000

0.000

604-30015  
 

0.000.000

0.00

1.000

EACH

7,612.50000

0765 *Manhole Slab Base (20 Foot) 0.000

0.000

604-30020  
 

0.000.000

0.00

5.000

EACH

9,922.50000

0770 *Manhole Box Base (Special) 0.000

0.000

604-31000  
 

0.000.000

0.00

12.000

EACH

18,165.00000
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CAT NO0200 ROADWAY 

0775 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

26,672.000

LF  

27.10000

0780 *Guardrail Type 3 (Special) 0.000

0.000

606-00305  
 

0.000.000

0.00

2,439.000

LF  

34.26000

0785 *Guardrail Type 9 (Style CA) 0.000

0.000

606-00910  
 

0.000.000

0.00

3,888.000

LF  

112.97000

0790 *Guardrail Type 9 (Style CG) 0.000

0.000

606-00915  
 

0.000.000

0.00

1,410.000

LF  

111.75000

0795 *Guardrail Type 9 (Style CE) 0.000

0.000

606-00940  
 

0.000.000

0.00

23,574.000

LF  

171.24000

0800 *Guardrail Type 9 (Style CGE) 0.000

0.000

606-00942  
 

0.000.000

0.00

3,832.000

LF  

167.62000

0805 *Guardrail Type 9 (Style CGD) (Special) 0.000

0.000

606-00944  
 

0.000.000

0.00

52.000

LF  

290.55000

0810 *End Anchorage Type 3D 0.000

0.000

606-01340  
 

0.000.000

0.00

22.000

EACH

1,033.03000

0815 *Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

39.000

EACH

4,179.27000

0820 *Transition Type 3H 0.000

0.000

606-01380  
 

0.000.000

0.00

35.000

EACH

1,199.54000

0825 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

26.000

EACH

2,354.54000
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0830 *End Post 0.000

0.000

607-00005  
 

0.000.000

0.00

216.000

EACH

417.76000

0835 *Corner and Line Brace Post 0.000

0.000

607-00010  
 

0.000.000

0.00

499.000

EACH

638.94000

0840 *Fence Barbed Wire with Metal Posts 0.000

0.000

607-01000  
 

0.000.000

0.00

1,272.000

LF  

2.17000

0845 *Fence Deer 0.000

0.000

607-11350  
 

0.000.000

0.00

144,925.000

LF  

7.86000

0850 Fence (Plastic) 0.000

750.000

607-11525  
 

3,772.50750.000

3,772.50

3,000.000

LF  

5.03000

0855 *Fence (Special) 0.000

0.000

607-11530  
 

0.000.000

0.00

1,147.000

LF  

2.63000

0860 *Game Ramp 0.000

0.000

607-60002  
 

0.000.000

0.00

61.000

EACH

6,871.91000

0865 *Game Ramp (Special) 0.000

0.000

607-60008  
 

0.000.000

0.00

2.000

EACH

5,140.54000

0870 *8 Foot Gate (Special) 0.000

0.000

607-60109  
 

0.000.000

0.00

11.000

EACH

2,345.74000

0875 *16 Foot Gate (Special) 0.000

0.000

607-60117  
 

0.000.000

0.00

7.000

EACH

3,071.81000

0880 *40 Foot Gate (Special) 0.000

0.000

607-60243  
 

0.000.000

0.00

6.000

EACH

1,396.28000
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0885 *Road Closure Gate 0.000

0.000

607-60620  
 

0.000.000

0.00

4.000

EACH

20,475.00000

0890 Curb and Gutter Type 2 (Section II-B) 0.000

0.000

609-21020  
 

0.000.000

0.00

324.000

LF  

39.60000

0895 Gutter Type 2 (2 Foot) 0.000

0.000

609-24002  
 

0.000.000

0.00

1,950.000

LF  

25.67000

0900 *Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

0.000.000

0.00

2,171.000

LF  

8.40000

0905 *18 Foot Deer Guard 0.000

0.000

611-00019  
 

0.000.000

0.00

1.000

EACH

54,165.80000

0910 *22 Foot Deer Guard 0.000

0.000

611-00023  
 

0.000.000

0.00

2.000

EACH

70,133.86000

0915 *24 Foot Deer Guard 0.000

0.000

611-00025  
 

0.000.000

0.00

1.000

EACH

72,221.08000

0920 *28 Ft Deer Guard 0.000

0.000

611-00029  
 

0.000.000

0.00

5.000

EACH

84,255.40000

0925 *30 Foot Deer Guard 0.000

0.000

611-00031  
 

0.000.000

0.00

3.000

EACH

92,901.34000

0930 *32 Foot Deer Guard 0.000

0.000

611-00033  
 

0.000.000

0.00

2.000

EACH

104,176.08000

0935 *38 Foot Deer Guard 0.000

0.000

611-00039  
 

0.000.000

0.00

1.000

EACH

122,212.44000
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0940 *40 Foot Deer Guard 0.000

0.000

611-00041  
 

0.000.000

0.00

1.000

EACH

128,237.16000

0945 *42 Foot Deer Guard 0.000

0.000

611-00043  
 

0.000.000

0.00

2.000

EACH

134,261.88000

0950 *50 Foot Deer Guard 0.000

0.000

611-00051  
 

0.000.000

0.00

2.000

EACH

154,385.48000

0955 *58 Foot Deer Guard 0.000

0.000

611-00059  
 

0.000.000

0.00

1.000

EACH

182,402.97000

0960 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

223.000

EACH

14.92000

0965 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

123.000

EACH

17.05000

0970 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

65.000

EACH

18.12000

0975 *Delineator (Type I) (Barrier) 0.000

0.000

612-00021  
 

0.000.000

0.00

81.000

EACH

61.82000

0980 *Delineator (Type II) (Barrier) 0.000

0.000

612-00022  
 

0.000.000

0.00

293.000

EACH

61.82000

0985 *Delineator (Type III) (Barrier) 0.000

0.000

612-00023  
 

0.000.000

0.00

13.000

EACH

66.09000

0990 *Reflector Strip (6 Inch) 0.000

0.000

612-00075  
 

0.000.000

0.00

4,341.000

EACH

29.85000
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0995 *Location Marker (Fiber Optic)(Dome) 0.000

0.000

612-00260  
 

0.000.000

0.00

10.000

EACH

170.10000

1000 *Location Marker (Utility)(Flat Slat) 0.000

0.000

612-00270  
 

0.000.000

0.00

19.000

EACH

75.60000

1005 Install Marker 0.000

0.000

612-15000  
 

0.000.000

0.00

1.000

EACH

1,050.00000

1010 *2 Inch Electrical Conduit (Bored) 0.000

0.000

613-00206  
 

0.000.000

0.00

4,350.000

LF  

13.87000

1015 *3 Inch Electrical Conduit (Bored) 0.000

0.000

613-00306  
 

0.000.000

0.00

3,760.000

LF  

22.33000

1020 *1 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01100  
 

0.000.000

0.00

1,210.000

LF  

20.19000

1025 *2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

0.000.000

0.00

20,744.000

LF  

12.55000

1030 *3 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01300  
 

0.000.000

0.00

1,720.000

LF  

19.07000

1035 *2 Inch Electrical Conduit (Liquidtight Flexibl e 
Metal) 

0.000

0.000

613-04200  
 

0.000.000

0.00

635.000

LF  

39.38000

1040 *Type One Pull Box 0.000

0.000

613-07001  
 

0.000.000

0.00

59.000

EACH

1,223.25000

1045 *Type Four Pull Box 0.000

0.000

613-07004  
 

0.000.000

0.00

1.000

EACH

2,640.75000
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1050 *Pull Box (11"x18"x12") 0.000

0.000

613-07011  
 

0.000.000

0.00

18.000

EACH

1,223.25000

1055 *Pull Box (24"x36"x24") 0.000

0.000

613-07023  
 

0.000.000

0.00

9.000

EACH

1,904.70000

1060 *Pull Box (30"x48"x24") 0.000

0.000

613-07040  
 

0.000.000

0.00

3.000

EACH

2,640.75000

1065 *Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

259,035.00000

1070 *Luminaire (LED) (Wall Type) (10,000 Lumens) 0.000

0.000

613-13012  
 

0.000.000

0.00

5.000

EACH

1,380.75000

1075 *Luminaire (LED)(20400 lumens) 0.000

0.000

613-13040  
 

0.000.000

0.00

45.000

EACH

948.15000

1080 *Luminaire (LED) (5400 Lumens) 0.000

0.000

613-13065  
 

0.000.000

0.00

4.000

EACH

4,252.50000

1085 *Light Standard Metal (25 Foot) 0.000

0.000

613-34250  
 

0.000.000

0.00

2.000

EACH

2,856.00000

1090 *Light Standard Metal (30 Foot) 0.000

0.000

613-34300  
 

0.000.000

0.00

34.000

EACH

2,856.00000

1095 *Light Standard Metal (40 Foot) 0.000

0.000

613-34400  
 

0.000.000

0.00

5.000

EACH

3,602.55000

1100 *Light Standard Foundation 0.000

0.000

613-40010  
 

0.000.000

0.00

39.000

EACH

1,478.40000
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NO.
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NO.

ITEM
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UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD
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PERIOD

14:58:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1105 *Lighting Control Center 0.000

0.000

613-50100  
 

0.000.000

0.00

3.000

EACH

11,203.50000

1110 *Secondary Service Pedestal 0.000

0.000

613-50150  
 

0.000.000

0.00

3.000

EACH

4,546.50000

1115 *Temporary Lighting 0.000

0.000

613-50210  
 

0.000.000

0.00

1.000

L S 

46,977.00000

1120 *Service Meter Cabinet 0.000

0.000

613-80130  
 

0.000.000

0.00

4.000

EACH

7,072.80000

1125 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

170.000

SF  

17.59000

1130 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

2,557.000

SF  

19.99000

1135 *Sign Panel (Class III) 0.000

0.000

614-00013  
 

0.000.000

0.00

3,339.000

SF  

35.18000

1140 *Sign Post (Special) 0.000

0.000

614-00040  
 

0.000.000

0.00

30.000

LF  

95.94000

1145 *Steel Sign Post (W 6x15) 0.000

0.000

614-00615  
 

0.000.000

0.00

100.000

LF  

52.24000

1150 *Steel Sign Post (W 8x21) 0.000

0.000

614-00821  
 

0.000.000

0.00

67.000

LF  

69.29000

1155 *Steel Sign Post (W 10x22) 0.000

0.000

614-01022  
 

0.000.000

0.00

120.000

LF  

74.62000
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NO.
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NO.

ITEM
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UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE
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PERIOD
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CUMULATIVE
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CAT NO0200 ROADWAY 

1160 *Steel Sign Post (W 10x26) 0.000

0.000

614-01026  
 

0.000.000

0.00

110.000

LF  

77.82000

1165 *Steel Sign Post (W 12x26) 0.000

0.000

614-01226  
 

0.000.000

0.00

87.000

LF  

79.95000

1170 *Steel Sign Support (2-1/2 In Round Sch 80) (Po st & 
Slipbase 

0.000

0.000

614-01583  
 

0.000.000

0.00

200.000

EACH

421.07000

1175 *Concrete Footing (Type 2) 0.000

0.000

614-03002  
 

0.000.000

0.00

6.000

EACH

1,940.11000

1180 *Concrete Footing (Type 4) 0.000

0.000

614-03004  
 

0.000.000

0.00

4.000

EACH

2,131.98000

1185 *Concrete Footing (Type 5) 0.000

0.000

614-03005  
 

0.000.000

0.00

6.000

EACH

2,345.18000

1190 *Concrete Footing (Type 6) 0.000

0.000

614-03006  
 

0.000.000

0.00

6.000

EACH

2,558.38000

1195 *Concrete Footing (Type 7) 0.000

0.000

614-03007  
 

0.000.000

0.00

4.000

EACH

2,718.27000

1200 *Variable Message Sign (Install Only) 0.000

0.000

614-10123  
 

0.000.000

0.00

3.000

EACH

28,460.25000

1205 *Variable Message Sign LED (Overhead) 0.000

0.000

614-10147  
 

0.000.000

0.00

2.000

EACH

120,608.25000

1210 Butterfly Structure 0.000

0.000

614-30110  
 

0.000.000

0.00

1.000

EACH

38,347.47000
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NO.
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PREV QTY/
QTY THIS PERIOD

QTY TO DATE
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CAT NO0200 ROADWAY 

1215 Monotube Overhead Sign Cantilever (16 Inch Diam eter) 0.000

0.000

614-31600  
 

0.000.000

0.00

1.000

EACH

31,522.47000

1220 Monotube Overhead Sign Cantilever (24 Inch Diam eter) 0.000

0.000

614-32400  
 

0.000.000

0.00

3.000

EACH

62,287.47000

1225 Monotube Overhead Sign Bridge (24 Inch Diameter ) 0.000

0.000

614-42400  
 

0.000.000

0.00

8.000

EACH

81,232.46000

1230 *1310nm SFP Optic Module 0.000

0.000

614-70024  
 

0.000.000

0.00

4.000

EACH

358.05000

1235 *CWDM SFP Optic Module 0.000

0.000

614-70028  
 

0.000.000

0.00

12.000

EACH

1,010.10000

1240 *Optical Attenuator 0.000

0.000

614-70030  
 

0.000.000

0.00

16.000

EACH

97.65000

1245 *Optical Filter 0.000

0.000

614-70032  
 

0.000.000

0.00

16.000

EACH

1,268.40000

1250 *Communications Cabinet (For Toll Point) 0.000

0.000

614-72830  
 

0.000.000

0.00

1.000

EACH

14,966.70000

1255 *Communications Cabinet (Type 332) 0.000

0.000

614-72830  
 

0.000.000

0.00

1.000

EACH

14,382.90000

1260 *Communications Cabinet (Type 332D) 0.000

0.000

614-72830  
 

0.000.000

0.00

1.000

EACH

13,083.00000

1265 *Communications Cabinet (Type 2) 0.000

0.000

614-72832  
 

0.000.000

0.00

2.000

EACH

15,608.25000
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NO.

ITEM
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AMOUNT
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CAT NO0200 ROADWAY 

1270 Microwave Vehicle Radar Detector 0.000

0.000

614-72887  
 

0.000.000

0.00

7.000

EACH

12,831.00000

1275 *Rumble Strip 0.000

0.000

614-80385  
 

0.000.000

0.00

189,896.000

LF  

0.14000

1280 *Impact Attenuator (Low Maintenance) 0.000

0.000

614-85003  
 

0.000.000

0.00

6.000

EACH

24,551.55000

1285 *Weather Monitoring System 0.000

0.000

614-86741  
 

0.000.000

0.00

1.000

EACH

62,973.75000

1290 Uninterrupted Power Supply 0.000

0.000

614-86800  
 

0.000.000

0.00

2.000

EACH

26,353.95000

1295 *Fiber Optic Cable (Single Mode) (12 Fiber) 0.000

0.000

614-87010  
 

0.000.000

0.00

4,695.000

LF  

8.03000

1300 *Buffer Tube Fan Out Kit 0.000

0.000

614-87015  
 

0.000.000

0.00

6.000

EACH

739.20000

1305 *Fiber Optic Termination Panel (24 Fiber) 0.000

0.000

614-87024  
 

0.000.000

0.00

6.000

EACH

1,383.90000

1310 *Closed Circuit Television 0.000

0.000

614-87320  
 

0.000.000

0.00

4.000

EACH

13,322.40000

1315 *Test Fiber Optic Cable 0.000

0.000

614-87350  
 

0.000.000

0.00

1.000

L S 

18,081.00000

1320 *Closed Circuit Television Pole with Lowering D evice 
(40 Fee 

0.000

0.000

614-87362  
 

0.000.000

0.00

3.000

EACH

11,632.95000
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ITEM
NO.
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PREV QTY/
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CAT NO0200 ROADWAY 

1325 *Closed Circuit Television Pole with Lowering D evice 
(50 Fee 

0.000

0.000

614-87364  
 

0.000.000

0.00

2.000

EACH

15,172.50000

1330 *Ethernet Switch Type II 0.000

0.000

614-87692  
 

0.000.000

0.00

5.000

EACH

3,960.60000

1335 *Detour Pavement 0.000

8,170.700

621-00450  
 

583,142.868,170.700

583,142.86

33,003.000

SY  

71.37000

1340 Detour Drainage Pipe (Class 0) 0.000

2,776.600

624-20300  
 

397,303.692,776.600

397,303.69

2,776.600

LF  

143.09000

1345 *Construction Surveying 0.000

0.035

625-00000  
 

44,565.700.035

44,565.70

1.000

L S 

1,273,305.60000

1350 *Construction Surveying (Hourly) 0.000

0.000

625-00001  
 

0.000.000

0.00

300.000

HOUR

183.75000

1355 *Settlement Instrumentation 0.000

0.000

625-00015  
 

0.000.000

0.00

1.000

L S 

82,935.55000

1360 *Mobilization (without Autopay) 0.000

0.155

626-00100  
 

2,418,712.910.155

2,418,712.91

1.000

L S 

15,604,599.41000

1365 *Public Information Services (Tier I) 0.000

0.063

626-01101  
 

26,433.610.063

26,433.61

1.000

L S 

419,581.05000

1370 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

1,400.000

GAL 

63.03000

1375 *Modified Epoxy Pavement Marking(Inlaid) 0.000

0.000

627-00009  
 

0.000.000

0.00

3,260.000

GAL 

90.53000
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1380 *Pavement Marking Paint (High Build) 0.000

84.760

627-00013  
 

2,719.9584.760

2,719.95

7,038.000

GAL 

32.09000

1385 *Preformed Plastic Pavement Marking (Type I)(In laid) 0.000

0.000

627-01010  
 

0.000.000

0.00

46,930.000

SF  

10.89000

1390 *Preformed Plastic Pavement Marking (Type II) ( Inlaid) 0.000

0.000

627-02010  
 

0.000.000

0.00

2,580.000

SF  

13.41000

1395 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

0.000

0.000

627-30405  
 

0.000.000

0.00

810.000

SF  

13.76000

1400 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

1,370.000

SF  

10.31000

1405 *Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

8,658.000

HOUR

25.20000

1410 *Uniformed Traffic Control 0.000

209.750

630-00003  
 

20,328.97209.750

20,328.97

8,368.000

HOUR

96.92000

1415 *Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

274.000

DAY 

105.00000

1420 *Traffic Control Management 0.000

22.000

630-00012  
 

21,714.0022.000

21,714.00

2,353.000

DAY 

987.00000

1425 *Courtesy Patrol 0.000

0.000

630-00030  
 

0.000.000

0.00

468.000

DAY 

1,217.78000

1430 *Flashing Beacon (Solar) 0.000

0.000

630-80002  
 

0.000.000

0.00

2.000

EACH

787.50000
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1435 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

10.000

EACH

120.75000

1440 *Construction Traffic Sign (Panel Size A) 0.000

0.000

630-80341  
 

0.000.000

0.00

10.000

EACH

42.00000

1445 *Construction Traffic Sign (Panel Size B) 0.000

0.000

630-80342  
 

0.000.000

0.00

10.000

EACH

78.75000

1450 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

10.000

EACH

121.12000

1455 *Construction Traffic Sign (Special) 0.000

0.000

630-80344  
 

0.000.000

0.00

30.000

SF  

18.38000

1460 *Portable Message Sign Panel 0.000

0.000

630-80355  
 

0.000.000

0.00

2.000

EACH

8,925.00000

1465 *Advance Warning Flashing or Sequencing Arrow P anel (C
Type) 

0.000

0.000

630-80358  
 

0.000.000

0.00

2.000

EACH

2,047.50000

1470 *Portable Message Sign Panel 0.000

0.000

630-80359  
 

0.000.000

0.00

20.000

DAY 

52.50000

1475 *Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

50.000

EACH

36.75000

1480 *Drum Channelizing Device (With Light) (Flashin g) 0.000

0.000

630-80363  
 

0.000.000

0.00

20.000

EACH

65.63000

1485 *Portable Traffic Speed Monitor 0.000

0.000

630-80367  
 

0.000.000

0.00

2.000

EACH

8,557.50000
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1490 Concrete Barrier (Temporary) 0.000

24,571.000

630-80370  
 

1,133,460.2324,571.000

1,133,460.23

91,377.000

LF  

46.13000

1495 Glare Screen (Temporary) 0.000

0.000

630-80378  
 

0.000.000

0.00

6,078.000

LF  

32.93000

1500 *Traffic Cone 0.000

0.000

630-80380  
 

0.000.000

0.00

10.000

EACH

17.54000

1505 *Delineator (Type I) (Temporary) 0.000

0.000

630-80401  
 

0.000.000

0.00

22.000

EACH

36.75000

1510 *Advanced Warning Flashing or Sequencing Panel (C 
Type) 

0.000

0.000

630-80415  
 

0.000.000

0.00

10.000

DAY 

52.50000

1515 *Mobile Pavement Marking Zone 0.000

0.000

630-80511  
 

0.000.000

0.00

15.000

L S 

1,317.86000

1520 Impact Attenuator (Sand Filled Plastic Barrel) 
(Temporary) 

0.000

0.000

630-85006  
 

0.000.000

0.00

4.000

EACH

6,782.17000

1525 Impact Attenuator (Temporary) 0.000

7.500

630-85010  
 

76,940.487.500

76,940.48

41.000

EACH

10,258.73000

1530 *Mobile Attenuator 0.000

38.000

630-85041  
 

25,137.0038.000

25,137.00

1,924.000

DAY 

661.50000

1535 *Traffic Signal (Temporary) 0.000

0.000

630-86802  
 

0.000.000

0.00

273.000

DAY 

109.20000

1540 *Night Work Lighting 0.000

0.000

632-00000  
 

0.000.000

0.00

1.000

L S 

207,643.30000
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1545 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

2,200,000.000

F A 

1.00000

1550 F/A Fuel Cost Adjustment 0.000

-329.210

700-70016  
 

-329.21-329.210

-329.21

425,000.000

F A 

1.00000

1555 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

150,000.000

F A 

1.00000

1560 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

425,000.000

F A 

1.00000

1565 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

150,000.000

F A 

1.00000

1570 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

612,000.000

F A 

1.00000

1575 F/A Interim Surface Repair HMA 0.000

0.000

700-70031  
 

0.000.000

0.00

150,000.000

F A 

1.00000

1580 F/A Noxious Weed Management 0.000

0.000

700-70034  
 

0.000.000

0.00

10,000.000

F A 

1.00000

1585 F/A Provide Wildlife Monitoring Stations 0.000

0.000

700-70034  
 

0.000.000

0.00

50,000.000

F A 

1.00000

1590 F/A Public Information Services 0.000

0.000

700-70034  
 

0.000.000

0.00

50,000.000

F A 

1.00000

1595 F/A Rail Road License Fee 0.000

3,150.000

700-70034  
 

3,150.003,150.000

3,150.00

13,000.000

F A 

1.00000
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1600 F/A Existing Street Light Maintenance 0.000

0.000

700-70035  
 

0.000.000

0.00

5,000.000

F A 

1.00000

1605 F/A Obtain Right of Way for Utilities 0.000

0.000

700-70035  
 

0.000.000

0.00

50,000.000

F A 

1.00000

1610 F/A Regular Mowing 0.000

0.000

700-70035  
 

0.000.000

0.00

5,000.000

F A 

1.00000

1615 F/A Railroad Flagging and Permitting 0.000

0.000

700-70042  
 

0.000.000

0.00

200,000.000

F A 

1.00000

1620 F/A Adjust Utilities 0.000

0.000

700-70060  
 

0.000.000

0.00

100,000.000

F A 

1.00000

1625 F/A Obtain Power from IREA 0.000

0.000

700-70074  
 

0.000.000

0.00

150,000.000

F A 

1.00000

1630 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

25,000.000

F A 

1.00000

1635 F/A Pavement Surface Course Maintenance 0.000

0.000

700-70155  
 

0.000.000

0.00

100,000.000

F A 

1.00000

1640 F/A Electric Service Furnish and Install 0.000

0.000

700-70190  
 

0.000.000

0.00

50,000.000

F A 

1.00000

1645 F/A Removal of Obstruction 0.000

0.000

700-70350  
 

0.000.000

0.00

50,000.000

F A 

1.00000

1650 F/A Erosion Control And Landscaping 0.000

0.000

700-70380  
 

0.000.000

0.00

25,000.000

F A 

1.00000
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PCN: 22591-BID    ESTIMATE RUN 09/10/2019

PROJECT: NHPP0252-477                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:58:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1655 F/A Smart Work Zone Systems 0.000

0.000

700-70494  
 

0.000.000

0.00

300,000.000

F A 

1.00000

1660 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

45,000.000

F A 

1.00000

1665 F/A DRB On-Demand Committee 0.000

0.000

700-70595  
 

0.000.000

0.00

60,000.000

F A 

1.00000

1670 CDOT Risk Pool 0.000

0.000

700-71002  
 

0.000.000

0.00

500,000.000

F A 

1.00000

CAT 5,039,699.055,039,699.0594,620,805.35CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

1675 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

2,712.000

SY  

2.84000

1680 *Removal of Bridge 0.000

0.000

202-00400  
 

0.000.000

0.00

2.000

EACH

144,826.54000

1685 Removal of Bridge Railing 0.000

0.000

202-00425  
 

0.000.000

0.00

472.000

LF  

30.44000

1690 Removal of Expansion Device 0.000

0.000

202-00504  
 

0.000.000

0.00

170.000

LF  

200.14000

1695 Removal of Portions of Present Structure 0.000

0.000

202-00505  
 

0.000.000

0.00

4.000

SF  

172.20000

1700 *Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

6,383.000

CY  

20.00000
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PCN: 22591-BID    ESTIMATE RUN 09/10/2019

PROJECT: NHPP0252-477                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:58:07

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

1705 Structure Backfill (Special) (Flow-Fill) 0.000

0.000

206-00060  
 

0.000.000

0.00

68.000

CY  

175.13000

1710 *Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

159.000

CY  

290.85000

1715 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

6,535.000

CY  

36.57000

1720 *Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

0.000.000

0.00

6,117.000

CY  

18.76000

1725 *Shoring (Area 1) 0.000

0.000

206-01781  
 

0.000.000

0.00

1.000

L S 

13,650.00000

1730 *Shoring (Area 2) 0.000

0.000

206-01782  
 

0.000.000

0.00

1.000

L S 

28,350.00000

1735 *Shoring (Area 3) 0.000

0.000

206-01783  
 

0.000.000

0.00

1.000

L S 

51,240.00000

1740 *Shoring (Area 4) 0.000

0.000

206-01784  
 

0.000.000

0.00

1.000

L S 

31,710.00000

1745 *Shoring (Area 5) 0.000

0.000

206-01785  
 

0.000.000

0.00

1.000

L S 

31,710.00000

1750 *Shoring (Area 6) 0.000

0.000

206-01786  
 

0.000.000

0.00

1.000

L S 

14,595.00000

1755 *Shoring (Area 7) 0.000

0.000

206-01787  
 

0.000.000

0.00

1.000

L S 

32,655.00000
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PCN: 22591-BID    ESTIMATE RUN 09/10/2019

PROJECT: NHPP0252-477                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:58:07

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

1760 *Shoring (Area 8) 0.000

0.000

206-01788  
 

0.000.000

0.00

1.000

L S 

12,495.00000

1765 *Shoring (Area 9) 0.000

0.000

206-01789  
 

0.000.000

0.00

1.000

L S 

36,960.00000

1770 *Shoring (Area 10) 0.000

0.000

206-01790  
 

0.000.000

0.00

1.000

L S 

12,495.00000

1775 *Shoring (Area 11) 0.000

0.000

206-01791  
 

0.000.000

0.00

1.000

L S 

29,295.00000

1780 *Shoring (Area 12) 0.000

0.000

206-01792  
 

0.000.000

0.00

1.000

L S 

12,495.00000

1785 *Shoring (Area 13) 0.000

0.000

206-01793  
 

0.000.000

0.00

1.000

L S 

15,750.00000

1790 *Shoring (Area 14) 0.000

0.000

206-01794  
 

0.000.000

0.00

1.000

L S 

33,600.00000

1795 *Shoring (Area 15) 0.000

0.000

206-01795  
 

0.000.000

0.00

1.000

L S 

29,295.00000

1800 *Shoring (Area 16) 0.000

0.000

206-01796  
 

0.000.000

0.00

1.000

L S 

15,855.00000

1805 *Shoring (Area 17) 0.000

0.000

206-01797  
 

0.000.000

0.00

1.000

L S 

41,475.00000

1810 *Shoring (Area 18) 0.000

0.000

206-01798  
 

0.000.000

0.00

1.000

L S 

12,495.00000



CONTID: C22927-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 35

PCN: 22591-BID    ESTIMATE RUN 09/10/2019

PROJECT: NHPP0252-477                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:58:07

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

1815 *Shoring (Area 19) 0.000

0.000

206-01799  
 

0.000.000

0.00

1.000

L S 

31,710.00000

1820 *Shoring (Area 20) 0.000

0.000

206-01800  
 

0.000.000

0.00

1.000

L S 

43,890.00000

1825 *Shoring (Area 21) 0.000

0.000

206-01801  
 

0.000.000

0.00

1.000

L S 

25,200.00000

1830 *Shoring (Area 22) 0.000

0.000

206-01802  
 

0.000.000

0.00

1.000

L S 

13,650.00000

1835 *Shoring (Area 30) 0.000

0.000

206-01810  
 

0.000.000

0.00

1.000

L S 

55,684.79000

1840 *Shoring (Area 31) 0.000

0.000

206-01811  
 

0.000.000

0.00

1.000

L S 

55,684.79000

1845 *Shoring (Area 36) 0.000

0.000

206-01816  
 

0.000.000

0.00

1.000

L S 

213,570.00000

1850 *Shoring (Area 37) 0.000

0.000

206-01817  
 

0.000.000

0.00

1.000

L S 

76,492.50000

1855 *Shoring (Area 38) 0.000

0.000

206-01818  
 

0.000.000

0.00

1.000

L S 

118,895.24000

1860 *Shoring (Area 39) 0.000

0.000

206-01819  
 

0.000.000

0.00

1.000

L S 

31,145.31000

1865 *Rebuild Portions of Present Structure 0.000

0.000

210-00500  
 

0.000.000

0.00

2.000

EACH

7,633.50000
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PCN: 22591-BID    ESTIMATE RUN 09/10/2019

PROJECT: NHPP0252-477                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:58:07

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

1870 Rebuild Portions of Present Structure 0.000

0.000

210-00530  
 

0.000.000

0.00

4.000

SF  

190.58000

1875 *Geomembrane 0.000

0.000

420-00000  
 

0.000.000

0.00

1,965.000

SY  

11.32000

1880 Pile Tip 0.000

0.000

502-00460  
 

0.000.000

0.00

36.000

EACH

196.98000

1885 Complete Joint Penetration (CJP) Splice 0.000

0.000

502-00500  
 

0.000.000

0.00

8.000

EACH

1,821.15000

1890 Steel Piling (HP 14x89) 0.000

0.000

502-11489  
 

0.000.000

0.00

3,568.000

LF  

97.07000

1895 *Drilled Shaft (30 Inch) 0.000

0.000

503-00030  
 

0.000.000

0.00

1,837.000

LF  

403.16000

1900 *Drilled Shaft (48 Inch) 0.000

0.000

503-00048  
 

0.000.000

0.00

1,223.000

LF  

639.56000

1905 *Bridge Drain 0.000

0.000

513-00600  
 

0.000.000

0.00

6.000

EACH

4,942.84000

1910 Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

9,154.000

SY  

21.16000

1915 *Concrete Sealer 0.000

0.000

515-00400  
 

0.000.000

0.00

427.000

SY  

13.02000

1920 Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

0.000.000

0.00

873.000

LF  

252.47000
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PCN: 22591-BID    ESTIMATE RUN 09/10/2019

PROJECT: NHPP0252-477                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:58:07

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

1925 *Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

873.000

LF  

31.44000

1930 *Concrete Class B 0.000

0.000

601-01000  
 

0.000.000

0.00

112.000

CY  

1,443.75000

1935 *Concrete Class D (Bridge) 0.000

0.000

601-03040  
 

0.000.000

0.00

4,571.000

CY  

704.93000

1940 *Structural Concrete Coating 0.000

0.000

601-40301  
 

0.000.000

0.00

40,711.000

SF  

1.51000

1945 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

1,077,477.000

LB  

1.24000

1950 *Guardrail Type 3 (6-3 Post Spacing) (7 Foot Po sts) 0.000

0.000

606-00301  
 

0.000.000

0.00

3,663.000

LF  

30.02000

1955 *Bridge Rail Type 7 0.000

0.000

606-10700  
 

0.000.000

0.00

621.000

LF  

98.64000

1960 Bridge Rail Type 10R 0.000

0.000

606-11010  
 

0.000.000

0.00

472.000

LF  

152.70000

1965 Bridge Rail Type 10M 0.000

0.000

606-11030  
 

0.000.000

0.00

1,362.000

LF  

154.43000

1970 *Fence Chain Link (Special) 0.000

0.000

607-53005  
 

0.000.000

0.00

286.000

LF  

87.40000

1975 *Fence Chain Link (Special) (36 Inch) 0.000

0.000

607-53137  
 

0.000.000

0.00

576.000

LF  

53.61000
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PCN: 22591-BID    ESTIMATE RUN 09/10/2019

PROJECT: NHPP0252-477                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:58:07

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

1980 *2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

0.000.000

0.00

3,705.000

LF  

12.55000

1985 Prestressed Concrete I (Special)(South Gap Proj ect - 
BT50) 

0.000

0.000

618-01150  
 

0.000.000

0.00

1,476.000

LF  

311.27000

1990 Prestressed Concrete I (Special)(South Gap Proj ect - 
BT58) 

0.000

0.000

618-01158  
 

0.000.000

0.00

1,944.000

LF  

312.06000

1995 Prestressed Concrete I (Special)(South Gap Proj ect - 
BT66) 

0.000

0.000

618-01166  
 

0.000.000

0.00

5,423.000

LF  

324.89000

CAT 0.000.0012,579,304.76CURRENT AMT0300 $ $ $

CAT NO0310 Walls 

2000 *Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

80,802.000

CY  

20.00000

2005 *Structure Backfill (Special) 0.000

0.000

206-00050  
 

0.000.000

0.00

704.000

CY  

85.49000

2010 *Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

101,321.000

CY  

36.57000

2015 *Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

0.000.000

0.00

2,665.000

CY  

21.00000

2020 *Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

0.000.000

0.00

32,779.000

CY  

18.76000

2025 *Geomembrane 0.000

0.000

420-00000  
 

0.000.000

0.00

15,929.000

SY  

11.32000
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PROJECT: NHPP0252-477                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:58:07

CUMULATIVE
AMOUNT

CAT NO0310 Walls 

2030 *Precast Panel Facing 0.000

0.000

504-04420  
 

0.000.000

0.00

54,320.000

SF  

28.18000

2035 *Concrete Slope and Ditch Paving 0.000

0.000

507-00000  
 

0.000.000

0.00

112.000

CY  

1,473.68000

2040 *Concrete Sealer 0.000

0.000

515-00400  
 

0.000.000

0.00

10,619.000

SY  

13.02000

2045 Concrete Class D (Wall) 0.000

0.000

601-03050  
 

0.000.000

0.00

11,671.000

CY  

557.68000

2050 *Structural Concrete Coating 0.000

0.000

601-40301  
 

0.000.000

0.00

144,003.000

SF  

1.51000

2055 Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

490,637.000

LB  

1.08000

2060 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

592,596.000

LB  

1.24000

2065 *Inlet Special 0.000

0.000

604-19000  
 

0.000.000

0.00

2.000

EACH

5,250.00000

2070 Geocomposite Drain with Pipe 0.000

0.000

605-83002  
 

0.000.000

0.00

1,086.000

SY  

21.00000

2075 *Guardrail Type 9 (Style CD) (Special) 0.000

0.000

606-00931  
 

0.000.000

0.00

153.000

LF  

201.00000

2080 *Bridge Rail Type 7 0.000

0.000

606-10700  
 

0.000.000

0.00

12,940.000

LF  

98.64000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:58:07

CUMULATIVE
AMOUNT

CAT NO0310 Walls 

2085 *Bridge Rail Type 7 (Special) 0.000

0.000

606-10705  
 

0.000.000

0.00

568.000

LF  

132.83000

2090 Bridge Rail Type 10M 0.000

0.000

606-11030  
 

0.000.000

0.00

552.000

LF  

154.43000

2095 *Fence Wire With Metal Posts 0.000

0.000

607-01050  
 

0.000.000

0.00

3,235.000

LF  

33.80000

CAT 0.000.0017,668,129.60CURRENT AMT0310 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

2100 Field Office (Class 2) 0.000

0.000

620-00002  
 

0.000.000

0.00

3.000

EACH

63,923.08000

2105 Field Office (Special) 0.000

0.000

620-00005  
 

0.000.000

0.00

1.000

EACH

585,191.28000

2110 Field Laboratory (Class 2) 0.000

0.000

620-00012  
 

0.000.000

0.00

2.000

EACH

34,757.05000

2115 Sanitary Facility 0.000

0.000

620-00020  
 

0.000.000

0.00

4.000

EACH

3,570.00000

CAT 0.000.00860,754.62CURRENT AMT0400 $ $ $

$ 5,039,699.055,039,699.05$125,728,994.33$CURRENT AMTPROJECT TOTAL



COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 09/10/2019

ESTIMATE SUMMARY 14:58:07

CONTID: C22927-COMBO   ESTIMATE NO: 0001 PROG 2005

PCN: 22927-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25 S GAP - BE BRIDGES UPPER LAKE GULCH & I-25 S. GAP PKG 3PERCENT TIME:

PROJECT NO: FBR0252-486                   

I-25 S GAP - BE BRIDGES UPPER LAKE GULCH

NAME OF ROAD:  

PROJECT COUNTIES: DOUGLAS, REGION 1

CONTRACTOR:

KRAEMER NORTH AMERICA, LLC PAY PERIOD ENDING

P.O. BOX 220 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

PLAIN WI 53577     (608)546-2311 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,234,495.44 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 123,757,660.41 NON-PARTICIPATING 8,368.10

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

1.58

FIXED COMPLETION DATE

FIXED COMPLETION DATE

0.20%

4,226,127.34

8,368.10

8,368.10

8,368.10

$

$

$

$

0.00

8,368.10

8,368.10

0.00

8,368.10

0.00

0.00

8,368.10

0.00

AMOUNT DUE 8,368.10 8,368.10

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 8,368.10

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

19.0 TIME ALLOW: 11/23/2022 ??:??:??

ORIG TIME ALLOW: 11/23/2022 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

08/07/2019

08/07/2019

08/25/2019

07/02/2019

07/29/2019

08/06/2019

08/07/2019
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PCN: 22927-BID    ESTIMATE RUN 09/10/2019

PROJECT: FBR0252-486                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:58:07

CUMULATIVE
AMOUNT

CAT NO0300 Bridge Enterprise 

0005 Removal of Bridge 0.000

0.000

202-00400  
 

0.000.000

0.00

2.000

EACH

144,826.54000

0010 *Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

6,866.000

CY  

20.00000

0015 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

15,642.000

CY  

36.57000

0020 *Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

0.000.000

0.00

657.000

CY  

21.00000

0025 *Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

0.000.000

0.00

12,392.000

CY  

18.76000

0030 *Shoring (Area 32) 0.000

0.000

206-01812  
 

0.000.000

0.00

1.000

L S 

74,597.29000

0035 *Shoring (Area 33) 0.000

0.000

206-01813  
 

0.000.000

0.00

1.000

L S 

67,215.52000

0040 *Shoring (Area 34) 0.000

0.000

206-01814  
 

0.000.000

0.00

1.000

L S 

85,414.67000

0045 *Shoring (Area 35) 0.000

0.000

206-01815  
 

0.000.000

0.00

1.000

L S 

69,894.09000

0050 *Stone Matrix Asphalt 0.000

0.000

403-09210  
 

0.000.000

0.00

794.000

TON 

104.74000

0055 *Geomembrane 0.000

0.000

420-00000  
 

0.000.000

0.00

5,622.000

SY  

11.32000
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PCN: 22927-BID    ESTIMATE RUN 09/10/2019

PROJECT: FBR0252-486                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:58:07

CUMULATIVE
AMOUNT

CAT NO0300 Bridge Enterprise 

0060 Pile Tip 0.000

0.000

502-00460  
 

0.000.000

0.00

42.000

EACH

196.98000

0065 Steel Piling (HP 14x89) 0.000

0.000

502-11489  
 

0.000.000

0.00

2,289.000

LF  

97.07000

0070 *Precast Panel Facing 0.000

0.000

504-04420  
 

0.000.000

0.00

14,077.000

SF  

28.18000

0075 *Concrete Slope and Ditch Paving 0.000

0.000

507-00000  
 

0.000.000

0.00

17.000

CY  

1,473.68000

0080 *Bridge Drain 0.000

0.000

513-00600  
 

0.000.000

0.00

4.000

EACH

4,942.84000

0085 Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

1,634.000

SY  

21.16000

0090 *Concrete Sealer 0.000

0.000

515-00400  
 

0.000.000

0.00

75.000

SY  

13.02000

0095 *Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

552.000

LF  

31.44000

0100 Concrete Class D (Bridge) 0.000

0.000

601-03040  
 

0.000.000

0.00

596.000

CY  

704.93000

0105 Concrete Class D (Wall) 0.000

0.000

601-03050  
 

0.000.000

0.00

24.000

CY  

557.68000

0110 *Structural Concrete Coating 0.000

0.000

601-40301  
 

0.000.000

0.00

17,749.000

SF  

1.51000



CONTID: C22927-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 4
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NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:58:07

CUMULATIVE
AMOUNT

CAT NO0300 Bridge Enterprise 

0115 Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

1,122.000

LB  

1.08000

0120 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

120,173.000

LB  

1.24000

0125 Geocomposite Drain with Pipe 0.000

0.000

605-83002  
 

0.000.000

0.00

288.000

SY  

21.00000

0130 *Guardrail Type 9 (Style CD) (Special) 0.000

0.000

606-00931  
 

0.000.000

0.00

292.000

LF  

201.00000

0135 *Bridge Rail Type 7 0.000

0.000

606-10700  
 

0.000.000

0.00

216.000

LF  

98.64000

0140 *Fence Wire With Metal Posts 0.000

0.000

607-01050  
 

0.000.000

0.00

519.000

LF  

33.80000

0145 *Fence Chain Link (Special) (36 Inch) 0.000

0.000

607-53137  
 

0.000.000

0.00

212.000

LF  

53.61000

0150 *2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

0.000.000

0.00

432.000

LF  

12.55000

0155 Prestressed Concrete Box (Depth 32" Through 48" ) 0.000

0.000

618-01994  
 

0.000.000

0.00

9,177.000

SF  

54.67000

0160 Construction Surveying (Bridge Enterprise) 0.000

0.000

625-00000  
 

0.000.000

0.00

1.000

L S 

53,054.40000

0165 Mobilization (without Autopay) (Bridge Enterpri se) 0.000

0.025

626-00100  
 

8,368.100.025

8,368.10

1.000

L S 

334,724.12000
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PERIOD

14:58:07

CUMULATIVE
AMOUNT

CAT NO0300 Bridge Enterprise 

0170 F/A Minor Contract Revisions Bridge Enterprise 0.000

0.000

700-70010  
 

0.000.000

0.00

200,000.000

F A 

1.00000

CAT 8,368.108,368.104,234,495.44CURRENT AMT0300 $ $ $

$ 8,368.108,368.10$4,234,495.44$CURRENT AMTPROJECT TOTAL


